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Dear Ms. Palumbo:

This letter provides the April 15, 2006, progress report for work under the Administrative Order on 
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from March 15, 2005, to 
April 15, 2006.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including actions 
performed and any problems encountered relative to work required by the AOC. Significant 
developments that occurred on this project during this reporting period are outlined below:

• Baxter continued the Nonaqueous Phase Liquid (NAPL) Study in accordance with the 
Nonaqueous Phase Liquid Investigation Work Plan.

• On March 23, 2006, Baxter met with the U.S. Environmental Protection Agency to discuss 
corrective measures for the facility.

• On April 3, 2006, Baxter conducted water level measuring in accordance with the Revised 
Supplemental Dissolved-Phase Groundwater Monitoring Plan.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter will continue with the NAPL Study, evaluation of corrective measures, and conduct
groundwater monitoring activities in accordance with the Revised Supplemental Dissolved-Phase 
Groundwater Monitoring Plan.
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Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated problems.

• No new problems or issues have been identified at the facility.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling 
or testing completed within the reporting period.

• On March 21,2006, Baxter conducted stormwater sampling in accordance with the State Waste 
Discharge Permit (SWDP).

• On March 30, 2006, Baxter submitted to Ecology the Discharge Monitoring Report (DMR) in 
accordance with the SWDP.

Certification

I certify that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to evaluate the information submitted. I certify that the information 
contained in or accompanying this submittal is true, accurate and complete. As to those identified 
portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal 
and all attachments were prepared in accordance with procedures designed to assure that qualified 
personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person 
or persons who manage the system or those directly responsible for gathering the information, or the 
immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and 
belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any 
questions, please contact me at (541) 689-3801.

Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.

Title:
Date:

Environmental Programs Director 
April 13, 2006
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